

Project Status Report: Project Helios

1 Executive Summary

This quarterly report summarizes the progress of Project Helios, a next-generation edge computing orchestrator. Key milestones have been achieved in the areas of fault tolerance, horizontal scaling, and API design.

2 Team Acknowledgments

The achievements detailed in this report are the result of the dedicated efforts of the Helios core engineering team, the DevOps group, and our product stakeholders. Their commitment to excellence has been instrumental in meeting our performance and reliability targets.

3 Key Metrics

Metric	Previous Quarter	Current Quarter
Uptime	99.81%	99.93%
Average latency	62ms	15ms
Active nodes	1,120	1,536
Throughput	1.4M req/s	2.1M req/s

4 Technical Highlights

- 1. Implemented PBFT consensus protocol for leader election
- 2. Deployed zero-downtime rolling updates
- 3. Completed gRPC API migration

5 Next Steps

- Integrate observability stack (OpenTelemetry)
- Begin next phase: auto-scaling tier 2
- Security audit scheduled for Q2